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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 596 Date: 12-Jun-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 8

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny w/moderate winds in the afternoon

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to place punchmarks at 25mm x 25mm offsets on the upper housing corners of the E2 Shear
Keys. Began to assess the most feasible and accurate offset punchmark to be placed on the lower housing
of the Shear Keys. The corners at the top of the Shear Key housings were rounded at the top, see photo
below for more details. This makes it difficult to place punchmarks on top of the lower housing.

- Continued to pre-plan the survey of the E2 Shear Keys and Bearings at the E2 concrete cap beam. Also
discussed ideas and previous surveys done by the Contractor and the Department with ABF survey party
chief Dave Adams and Caltrans engineer Lalit Mathur.

- Checked previous control points WP_WWline (9001) and WP_WEline (9000) which were both set along
the 1.781m offset (parallel) to the west of the Pier E2 centerline. Once this baseline was reestablished
then additional control/working points 10000, 10001, and 10003 were set on the temporary truss to have a
good line of sight of the points to be surveyed. From these new working points the marks made by ABF
surveyors on the concrete were checked against Caltrans QA survey performed August 6th, 2011.
Specifically the points checked from the old survey were S2CLW, B1CLW, and B3CLW.

- Began to post process the surveying data collected today.

Attachment

Close up of the suspender rope attached to the OBG suspender
bracket on the South Sidespan.

Suspender rope pulled in line with a suspender bracket on the South
Sidespan.
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Lower housing corner of a shear key where the quality of the machined
edges wasn't ideal for placing survey offset marks.

Hinge K W-Line formwork erected to date.
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